
ILUfeJl Phase 1 I 2021504

• ie *«_.. j*....-.*. Denver, Colorado Task Order # 0014
US Army UOrpS

Off Engineers* ^ap/y Response/Project Resources Inc.

Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $ 2,969,513.00

Original Fee: @ 6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 2,455,848.57
Site Funds Available: \ $ 339,250.26 |

* Excludes: Fee, Fixed Price Subcontracts

CosfS to Date Ph 1: (Fee Excluded)
Indirect Costs: 26% $ 626,561.83
Direct Costs: 74% $ 1,829,286.74

$ 2,455,848.57
This week:
Indirect Costs: 39% $ 3,905.43
Direct Costs: 61% $ 5,983.64

$ 9,889.07

Dally Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 532.15
Direct Costs: $ 654.59

$ 1,186.75

" Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 10/20/2004 |

Weekly Budget Summary

Jcontracttf DACA45-01-D-0001

Award Date 18-Jul-03 PL/BLIP*
Start Date: 21-Jul-03 pjf^, tmY^.
Completion: 31-Jul-04 L-'<~'<~'UME^

#25

Costs Thru:

1/9/2004

IT
Page 1 of 4

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$
$
$ 207.96
$ 3,173.34
$ 524.13

$
$
$

$ 6,119.68
$ 12,794.86
$ 64,322.99
$ 344,879.96
$ 192,222.76
$ 6,221.58
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$
$ 537.60
$
$
$
$
$ 781.29
$
$
$
$ 4,291.45

$
$
$ 373.30
$
$
$
$ 9,889.07

$ 61,504.18
$ 108,726.79
$ 363,597.53
$ 190,117.24
$ 8,403.79
$ 545,732.31
$ 200,630.21
$ 19,858.18
$ 93,968.52
$ 5,180.92
$ 64,978.93
$
$ 120,831.76
$ 43,697.84
$ 2,059.54
$ (1.00)
$ 174,414.17

$ 2,630,262.74
Remarks:
1) Full site Co-ord activities underway. Prep for resumption of field ops tent. Schd for 10 Feb 04.



Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.



US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Girder

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03

Completion: 31-Jul-04

#25

Costs Thru:

1/9/2004

Page 2 of 4

1/2/2004 |$ 1,412,800.17|$ 192,065.02 | $ 273.811.48 {$ 329.754.22 | $ 229,209.68 | $ 8,319.41 ]$ 174.414.17 $ 2,620,374.15

Date
1/3/2004
1/4/2004
1/5/2004
1/6/2004
1/7/2004
1/8/2004
1/9/2004

This Week
To Date

Labor

$
$
$
$
$
$
$ 7,256.51
$ 7,256.51
$ 1,420,056.68

Per Diem

$
$
$
$
$
$
$ 524.13
$ 524.13
$ 192,589.15

Equipment

$
$
$
$
$
$
$ 1,058.40
$ 1,058.40
$ 274,869.88

Material
$
$
$
$
$
$
$ 1,050.03
$ 1,050.03
$ 330,804.25

Subcontracts

$
$
$
$
$
$
$
$
$ 229,209.68

Analytical

$
$
$
$
$
$
$
$

$ 8,319.41

Fee
$
$
$
$
$
$
$
$
$ 174,414.17

Daily Total

$
$
$
$
$
$
$ 9,889.07
$ 9,889.07
$2,630,263.22

Total Phase II
$ 2,620,374.15
$ 2,620,374.15
$ 2,620,374.15
$ 2,620,374.15

$ 2,620,374.15
$ 2,620,374.15
$ 2,630,263.22

Weekly Cost by Category

73%

9% 0%
Cost to Date by Category

59%
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FE§
US Army Corps
of Engineers*

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects

Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed .
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring

Fuel/Oil Misc Field Supplies
ASARCO Support

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order # 0014

Rapid Response/Project Resources Inc.

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 6,119.68
$ 12,794.86
$ 64,322.99
$ 344,879.96
$ 192,222.76
$ 6,221.58
$
$
$ 626,561.83

$ 46.01
$ 96.20
$ 483.63
$ 2,593.08
$ 1,445.28
$ 46.78
$
$
$ 4,710.99

$
$
$ 207.96
$ 3,173.34

$ 524.13
$
$
$
$ 3,905.43

#DIV/0!
3DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 61,504.18
$ 108,726.79
$ 363,597.53
$ 190,117.24
$ 8,403.79
$ 545,732.31
$ 200,630.21
$ 19,858.18
$ 93,968.52
$ 5,180.92
$ 64,978.93
$
$ 120,831.76
$ 43,697.84
$ 2,059.54

$ 462.44
$ 817.49
$ 2,733.82
$ 1,429.45
$ 63.19
$ 4,103.25
$ 1,508.50
$ 149.31
$ 706.53
$ 38.95
$ 488.56
$
$ 908.51

$ 328.56
$ 15.49

$
$ 537.60
$
$
$
$
$ 781.29
$
$
$
$ 4,291.45
$
$
$ 373.30
$

#DIV/0!
#DIV/0!
#DIV/0!
"#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

Total Direct Costs: $ 1,829,287.74

Sub Totals:
Fee

$ 13,754.04 $ 5,983.64 #DIV/0!

$ 2,455,849.57 $ 18,465.03 $ 9,889.07 #DIV/0!
$ 174,414.17 $ 1,211.21 $ - $ 1,211.21

jdget Summary #25

Completed To Date Costs Thru:

133 1/9/2004

0
Page 3 of 4

$ 2,630,263.74 $ 19,676.24 $ 9,889.07 #DIV/0!
* Fee Prorated across 144 anticipated S tes



(rwrnft VB/l-70 Superfund Site

no JL«_». j*~._~ Denver, Colorado Task Order # 0014US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03
Completion: 31-Jul-04

Dly Bum Rate
4 Week Avg

#25

Costs Thru:

1/9/2004

Page 4 of 4

Duration Est to Compl | Variance

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 465,462.95

$ 6,119.68
$ 12,794.86
$ 64,322.99
$ 344,879.96
$ 192,222.76
$ 6,221.58
$
$
$ 626,561.83

$ 594.11
$ (3,101.65)
$ (31,156.31)
$ (49,059.59)
$ (113,710.431
$ 19,082.62
$ 8,509.21
$ 7,743.16
$ (161,098.88)

$
$
$ 19.66
$ 478.65
$ 24.93
$ 8.91
$
$
$ 532.15

N/A
N/A
LS
LS
0
0

N/A
N/A

$
$
$ 2,250.00
$ 2,800.00
$ 3,500.00
$
$
$
$ 8,550.00

$ 594.11
$ (3,101.65)
$ (33,406.31)
$ (51,859.59)
$ 017,210.43)
$ 19,082.62
$ 8,509.21
$ 7,743.16
$ (169,648.88)

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$
$ 2,329,635.88

$ 61,504.18
$ 108,726.79
$ 363,597.53
$ 190,117.24
$ 8,403.79
$ 545,732.31
$ 200,630.21
$ 19,858.18
$ 93,968.52
$ 5,180.92
$ 64,978.93
$
$ 120,831.76
$ 43,697.84
$ 2,059.54
$ 1,829,287.74

$ (45,505.34)
$ (52,199.15)
$ 92,296.47
$ 243,750.88
$ 28,108.09
$ (254,916.81)
$ 90,185.31
$ 270,957.34
$ 196,847.00
$ 52,108.33
$ (9,409.38)
$ 9,714.54
$ (75,831.76)
$ (43,697.84)
$ (2,059.54)
$ 500,348.14

$ 11.09
$ 38.85
$ (2.54)
$
$
$ (1.83)
$ 129.16
$
$
$
$ 465.13
$
$ 1.41
$ 13.33
$
$ 654.59

N/A
0
0
0

LS
0

LS
0
0
0
0
0
0
0
0

$
$ 12,500.00

$
$
$ 8,500.00
$
$ 6,500.00
$
$
$
$ 2,500.00
$
$
$
$
$ 30,000.00

$ (45.505.34J
$ (64,699.15)
$ 92,296.47
$ 243,750.88
$ 19,608.09
$ (254,916.81)
$ 83,685.31
$ 270,957.34
$ 196,847.00
$ 52,108.33
$ (11,909.38)
$ 9,714.54
$ (75,831.76)
$ (43,697.84)
$ (2,059.541
$ 470,348.14

Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,630,263.74

$

$ 339,249.26 $ 1,186.75
$
$ 38,550.00

$
$ 300,699.26

* Assumes Site co-ord costs Thru 1 Feb 04



P reject Resourceslnt Current Week's Costs by Type
/ -

Tt*4m

003 Mob/Crew Rotation

005 Site Coordination

011 Site Coord Follow-up

013 Site Admin/lndlrects

014 Lodging/Per Dim

09B Sod & Seed

19 Fuel.OH.Mtec FW Su

Labor

$202.05

$297.98

$4,291.45

$2,133.74

$331.29

Per Diem Equipment Materials Subcontracts Analytical Other Fee

$5.91

$239.63

$818.78 $220.83

$524.13

$450.00

$373.30

Extended

$207.96

$537.60

$4,291.45

$3,173.34

$524.13

$781.29

$373.30

$7,256.51 $524.13 $1,056.40 $1,050.03 $9,889.07

Wednesday, January 21,2004 Page 1 of 1



1 - ?-oy

i'---^ I lUJGlil UG3UU11G3 Ull. ** m ~ mm mm mm vw mm f Mr

TMk-lM Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

001 SiteVlsit $3,931.43 $366.39 $1,821.86

002 Const. Work Plans $12,643.93 $150.94

003 Mob/Crew Rotation $32,147.20 $32,175.79

004 Site Set-Up/Maint. $34,833.47 $5,934.83 $18,035.88 $2,700.00 1

005 Site Coordination $94,293.74 $8,210.25 $6,222.68 i

006 Removal $313,892.81 $45,963.50 $3,741.19

007 T&D $145,535.02 $44,582.12 . 1

008 Sampling & Analysis $0.00 $84.38 $0.00 $8,319.38

009 Restoration(BcWill) $376,621.59 $70,731.79 $98,378.88

010 Post-Const Malrrt. $3,806.12 $1,374.80

011 Site Coord Follow-up $64,978.90 $0.00

013 Site Admln/lndirects $244,400.88 $72,497.98 $27,981.01

014 Lodging/Per Dim $192,222.56

015 Home Office $6,221.58

018 Community Air Mon. $3,460.50 $970.74 $116,400.38 $0.00

020 Asarco Support $1,524.58 $534.96

099 Non-Blllable $0.00 $0.00 :

09B Sod & Seed $65,163.34 $14,858.44 $10,499.16 $110,109.22

09C Garden & Flower Bed $19,858.13

09D Wise Restoration $20,062.03 $8,011.06 $65,895.35

100 Fee $174,414.17

19 Fuel.Oil.MIsc Fid Su $43,697.80

Extended

$6,119.67

$12,794.87

$64,322.99

$61,504.17

$108,726.67

$363,597.49

$190,117.14

$8,403.75

$545,732.26

$5,180.92

$64,978.90

$344,879.87

$192,222.56

$6,221.58

$120,831.62

$2,059.54

$0.00

$200,630.16

$19,858.13

$93,968.43

$174,414.17

$43,697.80

Wednesday, January 21,2004 Page 1 of 2



Tok-feM Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

91,420,056.61 $192,588.95 $274,869.79 $330,804.19 $229,209.59 $8,319.38 $174,414.17 $2,630,262.68

•Wednesday, January 21,2004 Page 2 of 2


